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AS the construction of the new courthouse enters into the final 100 

calendar days before substantial completion, much work continues to 
occur  on installing finishes throughout the building. This includes the
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Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

PUNCHLIST UNDERWAY: Yates worked in February on making punchlist corrections on levels 1 and 
2 and the design team conducted their punchlist of level 3 February 22-23. The government is planning 
on performing it’s punchlist of the 3rd floor during the week of March 5, 2018.

CAMPBELL DESIGN UPDATE: The 90% construction documents were received on February 9, 2018 
and are being reviewed by the government team of reviewers. The integrated design review meetings 
will be held in Atlanta the week of March 12, 2018. 

COURTROOMS COMING ALONG
February 2018

Courtroom doors

Courtroom carpeting  - Level 3

courtrooms. In February the sound attenuation panels were installed in the courtrooms on level 3 along 
with the two pairs of double doors that make up the courtroom vestibules and the carpeting.
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